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CenSARA REGIONAL HAZE 2021 SIP REVISION TIMELINE
SIP Adoption and Submittal Phase
	Action
	Estimated Completion Date
	Other RPO/MJO Work
	Criteria Pollutant SIP

	Final SIP and supporting documents showing 2028 progress submitted to EPA
	 July 31, 2021
	
	2010 SO2 NAAQS Phase II area attainment deadlines– Feb 2023

2010 SO2 NAAQS Phase III monitoring areas attain demo SIPs due Aug 2022 with Feb. 2026 attainment deadline

2012 PM2.5 NAAQS area attainment deadlines – Dec. 2021-2025

	State approval of final SIP and supporting documents
	July 15, 2021 
	
	

	Complete response to comments and revisions to final draft documents
	July 1, 2021
	
	

	Public comment period for SIP and rule revisions ends
	June 1, 2021
	
	

	Complete revisions based on FLM comments and start public comment period for SIP and rule revisions; hearings held
	May 1, 2021
	
	

	FLM consultation completed
	April 2021
	
	

	Official FLM consultation begins (EPA considers between 120 and 60 days before public comment period to be adequate timeframe  – final rule, Jan. 2017)
	February 2021
	
	



SIP Development Phase
	Action
	Estimated Completion Date
	Other RPO/MJO Work
	Criteria Pollutant SIP

	State agency approval of final draft documents
	February 2021 
	
	

	Final draft documents (SIP and supporting documents) completed
	January 2021 
	
	

	Regional scale modeling with states updated LTS’ to determine each Class I Area’s RPG for 2028 – need to show improvement on 20% most impaired days; no degradation on 20% clearest days
Adjust LTS and remodel if add’l control measures are found to meet the 4 factors
	 July 2020
	
	

	
	Late 2019
	Target for WRAP modeling to be completed
	2010 SO2 NAAQS Phase III monitoring areas to have 3 years of data

	All states develop LTS using 4 factor analysis (Cost of compliance, necessary time for compliance, energy and non-air impacts of compliance, and remaining useful life of impacted sources)
	 May 2019
	
	2010 SO2 NAAQS Phase II area attain demo SIPs due – Aug 2019

	Updates to EPA 2011/2018 PSAT modeling
	Need by?? 
	
	2010 SO2 NAAQS Phase I areas attainment deadline – Oct. 2018

ISIP for 2015 Ozone NAAQS due Oct. 2018

	States with Class I Areas calculate URPs and glide paths for 20% most impaired days
	 May 2018
	Target for WRAP monitoring data analysis and EI work to be completed (summer 2018)
	

	IMPROVE Steering Committee monitoring data analyses completed (assume 2012-2016) – includes anthro/nonanthro contribution splits
	 December 2017
	
	EPA to designate remaining 2010 SO2 NAAQS areas (except for DRR monitoring areas)

	MJO/States/EPA/FLM/Tribal meeting
	December 5-6, 2017 (Denver)
	
	










Pre-SIP Development Phase
	Action
	Estimated Completion Date
	Other RPO/MJO Work
	Criteria Pollutant SIP

	State may need agency management approval to begin SIP work and stakeholder processes
	 September 2017
	OTC/MANE-VU released “Statements Regarding Action in States located upwind of MANE-VU” – some CenSARA states named, but as of 10/17 none contacted by a MANE-VU state with a “ask”
	

	EPA 2016 baseline V1 modeling platform – target release – future years?? The 2023 remodeling for the 2008 Ozone transport SIPs will probably delay work on a 2016 modeling platform
	Fall 2017 for the 2023 platform
	
	

	EPA final guidance on streamlining URP, LTS (including 4 factor analysis) and RPG (as of Apr 2017, indefinitely postponed)
	need ASAP
	
	Consent decree 2010 SO2 NAAQS attain demo SIPs due (approx.)

	EPA completed national level PSAT modeling for 2011/2028 based on 19 source sectors. Should be considered as a 1st step only as many uncertainties found in the work.  EPA intends to work with MJOs/states to improve
	July 2017
	[bookmark: _GoBack]LADCO started data and visibility trends analyses; EI work (looking to use 2016 as base year?) and APCA runs for its region
	

	EPA final rule action on SIP submittal delay and other program aspects (some sections are being litigated, but the July 2021 submittal date has not)
	January 2017
	MANE-VU states targeting SIP submittals July 2018 using 2011 baseline
	2010 SO2 NAAQS Phase III monitors in place

	
	September 2016
	
	2012 PM2.5 NAAQS attain demo SIPs due

	
	December 2015
	
	I-SIP for 2012 PM2.5 NAAQS due

	
	July 2015
	
	2008 Ozone NAAQS attain demo SIP for moderate areas due

	
	April 2015
	
	Phase I 2010 SO2 NAAQS attain demo SIPs due
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